BHRUHAT BANGALORE MAHANAGARA PALIKE

EXTENTION OF TIME PROPOSAL

1	Name Of Work	Providing Shedder in ward No.07, Byatarayanapura, Kodigehalli Sub Division
2	Amount of Work Portion	
3	Estimate cost	2.00 Lakhs
4	Name Of Contractor	H.Mahadev Goud
5	Agreement No.	171/2016-17
6	No. and date Under which the work order has been issued	BBMP/EE/BTP/WO/171/16-17 Date: 10.02.2017
7	Time limit originally fixed for completion	30 Days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub-division office	
10	Extension granted if any	
	1. Form	
	2. Form	
11	Work Carried out by the contractor during the original period stipulated in contract	20%
12	Work carried out during the first period of extension	80%.
13	Work carried out during 2nd extension	-
14	Time now applied for	
15	Date of recommending time limit applied for	
16	Wheather the original application of contractor is enclosed	Enclosed.
17	Balance work remaining to be done	

18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charge on the work after the expiry of original period	
20	Wheather the notice as per clause has been issued	Yes.
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

N.D.
Assistant Engineer

Asst. Executive Engineer
Kodigehalli Sub Division

Executive Engineer 26/10
Byatarayanapura Division,

Chief Engineer
Yelahanka Zone